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Overview:  
149 out of the total of 210 drift tubes are at Oak Ridge. Fiducialization, magnet mapping, and 
leak testing of DT’s for DTL-3 and DTL-6 are currently in progress. DTL-3 DT’s are the priority 
and installation of these DT’s is expected to begin in mid December. We expect to have tank 4 
assembled and ready for tuning in ~ 10 days. All DTL-5 DT’s that are in house have been 
processed and are ready for installation.  This activity will begin later this month. 
 
LANL: 
The delivery of components is in full swing. The recovery plan for DTL 2 drift tubes that shrunk 
works satisfactory and is a little ahead of the schedule posted 2 weeks ago. We expect them to be 
delivered by December 18th now.  
 
 
ORNL: 
The remaining six DT’s for DTL-4 (4 EMD and 2 BPM DT’s) have been received at ORNL. In 
house testing is being performed in preparation for installation and alignment that will begin 
later this week. Following alignment, tuning will begin which is expected to be complete by the 
end of December. We have received and are processing a total  16 EMD and 2 BPM drift tubes.  
Once processed, we will be able to finish drift tube installation on DTL4. 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
 
 

 



r Identifier Quantity Shipping Date Delivered Change from 
last week Identifier Quantity Shipping Date Delivered Change from 

last week
4 Complete 4 4 4 5-Dec-03 0 0

n 2 5-Dec-03 0 0

Tank 1Tank 3

 

Identifier Quantity Shipping Date Delivered Change from Identifier Quantity Shipping Date Delivered Change from 
Tank 4 Tank 5

Guess 
Complete 
Negotiating 
Contract 
Next 7 days 
Overdue 
 

Component Enginee
EMDs O'Hara
BPMs Bergman
 

 1 

Component Engineer last week last week
Drift Tubes Gentzlinger 4A 7 Complete 7 5E 8 Complete 8 0

4B 6 Complete 6 5F 7 Complete 7 0
4C 6 Complete 6 5G 8 Complete 7 0
4D 8 Complete 8

Dummies Gentzlinger
EMDs O'Hara 4 Complete 4 4 4 Complete 4 4
BPMs Bergmann 2 5-Dec-03 0 2 5-Dec-03 0
Top hats Rowton 1.25" 27 Complete 27 0 1.25" 23 Complete 23

Shrouds Rowton 27 Complete 27 23 Complete 23
Endwalls Turon 2 Complete 2 2 Complete 2
Post Coupler Kits Smith 27 Bead Pull + 15 0 23 Bead Pull + 15 0
Slug Tuners Smith 12 Bead Pull + 7 0 12 Bead Pull + 7 0
Access Ports Smith 2 21-Nov-03 0 2 12-Dec-03 0
RF Grills Smith 4 21-Nov-03 0 4 12-Dec-03 0
Wave Guide-Iris 1 Complete 1 0 1 Complete 1 0
Window Young 1 Complete 1 0 1 Complete 1 0
Stands Turon 1 Complete 1 1 Complete 1 0

Milestones Date Date
Ready for RF ? ?
Ready for Beam 28-Feb-04 28-Feb-04
Tank Commissioning complete 18-Aug-04 18-Aug-04  

Change 

Component Identifier Quantity Shipping Date Delivered Change from 
last week Identifier Quantity Shipping Date Delivered Change from 

last week
Drift Tubes 6H 10 Complete 10 10 2J 12 16-Dec-03 0

6I 11 Complete 10 10 2K 12 16-Dec-03 0
2L 11 16-Dec-03 0
2M 8 18-Dec-03 0

Dummies None 0
EMDs 4 Complete 4 4 4 5-Dec-03 0
BPMs 2 5-Dec-03 0 2 Complete 2 2
Top hats 1.25" 21 Complete 21 .75" 41 16-Dec-03 0

1.00" 6 16-Dec-03
Shrouds 21 Complete 21 47 16-Dec-03 0
Endwalls 2 Complete 2 2 Complete 2
Post Coupler Kits 21 Bead Pull + 15 0 27 Bead Pull + 15 0
Slug Tuners 12 Bead Pull + 7 0 12 Bead Pull + 7 0
Access Ports 2 12-Dec-03 0 1 5-Dec-03 0
RF Grills 4 12-Dec-03 0 4 5-Dec-03 0
Wave Guide-Iris 1 Complete 1 0 1 Complete 1 0
Window 1 Complete 1 0 1 Complete 1 1
Stands 1 Complete 1 0 1 Complete 1

Milestones Date Date
Ready for RF ? ?
Ready for Beam 28-Feb-04 30-Jan-04
Tank Commissioning complete 18-Aug-04 1-Apr-04

Tank 6 Tank 2

 


